



Sponsored by

ValueOps®
by Broadcom

Clarity®
by Broadcom

Rally®
by Broadcom

ConnectALL
by Broadcom

Insights
by Broadcom

Introducing Predictive Analytics


Shift from Reactive to Proactive Decision Making

Your Guides:
Peter Hughes and Jerry Dolak

Gold Sponsor



From Looking Back to Looking Ahead



Move from hindsight to foresight & action.

What We Heard?

3

I want early warnings if my **project schedule** is at risk, not just after the deadlines slip.

It's hard to know whether the dates I've set will hold.
I need **confidence scores**

Show me which **milestones** are most likely to slip so I can take action before it's too late

I'd like predictive insights into potential **budget overruns**

Help me see when **resources** are overallocated across projects

I want the system to highlight **dependencies** that could trigger cascading delays.

Give me a clear, simple view of which **tasks and deliverables** I should focus on first

Make it easier to see potential **risks** across the whole portfolio, not just one project

If **vendor performance** has been poor in the past, flag that risk to me upfront

To AI or
Not to AI,
that is
question



From Engagement to Insight to Action

Rego Nudge 13/08 21:00

Welcome to RegoLink Nudge!

Rego Nudge Wednesday 20:59

Clarity Nudge

Do you have the people, tools and support you need to complete your tasks on NextGen Innovation? *

☐ 1 = Severely understaffed

☐ 2

☐ 3


☐ 4

☐ 5 = Fully covered

Send

Type a message

Nudge for Team Sentiment



Comprehensive Health Analysis

Suggestion	Description
Escalate Blockers Promptly	Add an "Escalations" slot to daily stand-ups; each blocker with owner, date, and next action. For impediments > 48 h, raise them in the steering committee with a clear ask (decision, resource, risk acceptance).
Backlog Re-prioritisation	Lead a quick MOSCOW or WSJF exercise with product owner to re-rank backlog items. Define "Could/Won't" tasks to free capacity. Communicate new priorities so the team can focus on high-value work only.
Comp-Time & Recognition	Offer compensated time-off after crunch period; organise a wellness afternoon, or publicly recognise achievements in the company channel. Tangible rest and praise restore morale quickly.


Actionable Dashboards

Early Sight of Development

Progress to date




Project Health (Portfolio or Program)



- Provides a **unified project “health score”** by combining insights from Nudge, Project Metrics and Predictive Analytics
- Unlike traditional RAG status reports, the Project Health delivers a comprehensive and data-driven evaluation of overall project performance

Immediate Needs



- Consolidate critical items requiring immediate attention:
 - Past-due work: issues, tasks, to-dos, risks, etc.
 - Upcoming work (within the next two weeks): issues, tasks, to-dos, etc.
 - Misaligned allocations
 - Missing data

Predicting Resource Performance

4 Over Allocated Resources	8 Under Allocated Resources	5 Over Allocated vs. ETC	2 Under Allocated vs. ETC
--------------------------------------	---------------------------------------	------------------------------------	-------------------------------------

Resources	Allocation	Actuals	Actual Last 4 weeks (Avg 45 hrs)	Over/Under Allocation	Allocation Variance	Allocation Next 4 Weeks	Late Tasks	ETC Vs Allocation
Sherbondy, Katie	40	30	3	6	3	2	0	1
Matzdorf, David	45	45	2	5	7	3	7	4
Casabianca, JP	30	40	1	1	3	0	3	4

- Unified view of resource health, highlighting risks such as over/under allocation, excessive hours, and variance against allocation


Predicting Project Performance

Project	Variance	Status	Project	Variance	Status
Timesheet Test Project	+664h	●	ITIL Platform Upgrade	+\$50k	●
CyberShield Security Suite	-NaNh	●	NextGen Innovation	-\$20k	●
RedRock Geo Expansion	+2888h	●	RedRock Geo Expansion	+\$10k	●

Project Name	Burn Rate	FTE Count	Remaining Allocations	Planned Burn Rate	Days Remaining in Project	+/- Days
Dave Test	680 hrs/day	1.35 FTE	918 hrs	10.8 hrs/day	85	+1280
CyberShield Security Suite	NaN hrs/day	0 FTE	0 hrs	0 hrs/day	0	+0
Measure Test Project	NaN hrs/day	0 FTE	0 hrs	0 hrs/day	0	+0



- Using time-tracking burn rate to predict realistic end date to complete allocations

Opportunities to Accelerate Work



- Identifies opportunities to accelerate schedules by flagging tasks with high ETCs and low actual burn rates
- Recommends available resources with matching roles to optimize staffing and improve delivery timelines

Task Prioritization

Work Priority	Task	Project	Status	Project Allocation (%)	Due	Effort	Assignment End Date
1	Finalize budget review	Project Phoenix		 40%	2 days	5h	9/1
1	QA critical bug fix	Project Nova		 40%	1 day	6h	10/5
2	Update risk log	Project Atlas		 15%	5 days	3h	11/1
3	Prepare sprint demo	Project Orion		 5%	8 days	4h	8/15

- Consolidates and sorts tasks by priority score (project health, due dates, effort) to guide resources to the most urgent work

Discussion



What should we focus on next?





Master Clarity with Rego University

Earn Certifications in
Administration, Leadership,
and Technical Proficiency

Let Rego be your guide.



Elevate Your Professional Expertise with Rego University Certifications

Rego is excited to continue our **certification programs**, designed to enhance your expertise in Clarity administration, leadership, and technical skills. These certifications provide hands-on experience and knowledge to excel in your career.



Certification Requirements:

- ✓ **Completion:** 12 units per certification track
- ✓ **Eligibility:** Open to all Rego University attendees



Important Reminder:

To have your certification **credits tracked**, ensure you **complete the class surveys in the app** after each session. This step is critical for certification progress.

Surveys

Please take a few moments to fill out the class survey.
Your feedback is extremely important for future events.



Thank You for Attending Rego University

Instructions for PMI credits

- Access your account at pmi.org
- Click on **Certifications**
- Click on **Maintain My Certification**
- Click on **Visit CCR's** button under the **Report PDU's**
- Click on **Report PDU's**
- Click on **Course or Training**
- Class Provider = **Rego Consulting**
- Class Name = **Rego University**
- Course **Description**
- Date Started = **Today's Date**
- Date Completed = **Today's Date**
- Hours Completed = **1 PDU per hour of class time**
- Training classes = **Technical**
- Click on **I agree** and **Submit**



Let us know how we can improve!
Don't forget to fill out the class survey.



Phone

888.813.0444



Email

info@regoconsulting.com



Website

www.regouniversity.com

Continue to Get Resources and Stay Connected

- 1 Use RegoXchange.com for instructions and how-tos.
- 2 Talk with your account managers and your Rego consultants.
- 3 Connect with each other and Clarity experts at RegoGroups.com.
- 4 Sign up for webinars and join in-person Rego groups near you through at RegoConsulting.com
- 5 Join us for the next [Rego University](https://RegoUniversity.com)!

