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Agenda

* Rego’s MSP Add-In

* Smartsheet to Clarity

* Clarity to Smartsheet Extract
* Clarity to Smartsheet Integration

Let Rego be your guide. regOUHiVerSityZOZE)
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Built from the Ground Up “

0000

Must be able to handle export and
import of 10,000 line projects

H i) 2- PRIDDOT7.mpp - Project Prafessional Gantt Chart Tools Joshua Leone
Task Resource Report Project View RegoLink Format Q Tell me what you want to
Fri 11/30/19 fat 12/15/18
z vox
o ‘Decz, 18
= .
=
regol ink
Task Dec2 18 Decs, 18 -
O iode + ToskName + Duration ~ Start ~  Finish = |Predecess| F | S S M| T W T F S S M| T W T F CA PPM Connect
14 & § wy Functional and 10 days Mon Fri10/26/18 13
u S p e r O rl I l We Technical Design 10/15/18 CAPEMURL  hitpiiregotestdcns net2023
15 B Design Phase 1day Wed wed 14 .
Gate Complete 10/31/18  10/31/18 leslom el
16 - 4 Construction Phase 35 days Tue Mon 1 Passward Jroesen
10/23/18  12/10/18 Project [Demo Project for S -
17 |E§ m Database 5 days Tue Mon 15
Development 10/23/18  10/29/18 oCA Uplolgt'ijl‘oCA
s 18 - User Interface 5 days Tue Man 17
§ Development 10/30/18 11/5/18
E 13 - Unit and 15 days Tue 11/6/18 Mon 18 reerDeveloper, Engi
= Performance 11/26/18
L) 5 Testing
Must be easy to install and su R R R R e
Phase Gate 12/10/18  12/10/18
Complete
21 - 4 Deployment and 18 days Mon Wed T
Quality Phase 12/3/18 12/26/18
2 B w Functional and Sy: 5 days Mon 12/3/1€ Fri12/7/18 20 Jestr&ngineer. Network Er
23 |H w Usability and User 10 days Mon 12/10/1 Fri 12/21/18 22
4 B w Deployment Phast 1 day Wed 12/26/1 Wed 12/26/1 23
235 - 4 Closing Phase 7 davs Mon 12/24/1 Tue 1/1/19 -
[] ]|« D
Ready A New Tasks : Manually Scheduled = M = B 1 - -+

Must use the latest and greatest
technology

Let Rego be your guide. regoUniverSi’[y2026




Enhanced Microsoft Project

e Relieson .NET framework, providing
compatibility with MS products

e Can connect to AWS, GCP and On Prem
environments, by using Clarity authentication or

PRIDDOTT.mpp - Project Professional Gantt Chart Tools

Report Project View Regolink Format Q Tell me what you want to do

ile urce
S S O Fri 11/30/1 Bat 12/15/18

‘DE[2,'TS

TIMELINE

* Optimized for fast saving, by relying on Clarity to rego/ ink
perform server side validations and update the - [ N N T e, CA PPM Connect

. 14 E§ . Functionaland 10 days Maon Fri10/26/18 13
prOJECtS. Technical Design 10/15/18 CAFPMURL httpi/iregotest ddns.net8083
15 |E = Design Phase 1day Wwed Wed 14
Gate Complete 10/31/18  10/31/18 (ezrliins admin
* 50%+ faster than the OOTB MSP Connector B comration e s ap e won ! -
10/23/18  12/10/18 Praject

17 |E§ ey Database 5 days Tue Mon 15

. Connect To CA Uy ToCA
* Provides: nils i Ll
. 18 (E .y User Interface 5days Tue Man 17 ——

o
n§= Development 10/30/18 11/5/18
Y9 @ (e Unit and 15d Tue 11/6/18 M 18 reer Developer, N kEngi

* Task Management : T aemene o s J

. (U] Testing
[} 0 B e Constructi 1d M M 19 12/10
Ph a Sel Ta Sksl M I I eSton es ; pEZSEr:a;;jn N 12,?‘20;13 12?’20/13 W
. Complete
L4 D e p e n d e n C I e S 21 - 4 Deployment and 18 days Mon Wed Ll
Quality Phase 12/3/18 12/26/18
. 2 Functional and Sy: 5 days Mon 12/3/1¢ Fri12/7/18 20 —Ta‘t—Tgineer. Network Er
b Reso urce ASSlgn ments 23 Usability and User 10 days Mon 12/10/1 Fri12/21/18 22
24

Deployment Phast 1 day Wed 12/26/1 Wed 12/26/1 23

° AS assigned to the team in Clanty, = 5 4 Closing Phase 7days  Mon12/24/1 Tue 1/1/1 1 I
Multiple assignees supported and rates Ltz #romemm o = e B e

e Custom Field Support on the tasks

* As defined in the OOTB MSP mapping
object

Let Rego be your guide. regOUﬂiverSity2026
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VISP — Key Differences
I B R B

Schedule Connect & Add-in Macro install Application required v
Server Side Data Processing/Validation—Light client v
| . : Support for Click-to-Run, Project Online Desktop, Project 2016, Project v v

Key Differences k&
Enhanced Error and Validation Client Messages v
B t O OT B Bi-Directional sync of project/task/assignments v v
e We e n | : Mapping of custom fields and Static lookups v v
' Support of dynamic lookups v
IVI S P & RegO Support of Mapped Field Labels to MSP v
‘ ‘ Resource Calendar Management in MSP v
CO n n e Cto r Ability to Save As a New project to CA PPM v Planned

Baseline Support v v

Master/Subproject v
Partial project import to Clarity PPM v
Interproject dependency Support v v
Resource Rates Support v v

Let Rego be your guide. regoUniverSity2026



Gantt View

H ] a - PRIOOOVT.mpp - Project Professional Gantt Chart Tools Jashua Leane
Task Resource Report Project View Regolink Format Q Tell me what you want to do
Fri 11/30/13 Gat 12/15/18
z v %
o |Dec 2,18
; ']
=
rego/ ink
Task Dec2 18 Decd, '18 -~
ﬂ Mode « Task Mame ~ Duration « Start ~ Finish w Predecess| F | S S M | T W T, F S S M| T W TF CA PPM an nect
14 |EH f - Functional and 10 days Mon Fri 10/26/18 13
Technical Design 10/15/18 CA PPM URL http:i/regotest ddns net:3083
15 |[EH mm Design Phase 1day wed wed 14 :
Gate Complete 10/31/18  10/31/18 User Name admin
16 - 4 Construction Phase 35 days Tue Mon 1 Password oo
10/23/18 12/10{18 Project Demo Project for MSP -
17 E§ = Database 5 days Tue Mon 15
Development 10/23/18  10/29/18 Comee Upload To CA
= 18 - User Interface 5days Tue Mon 17 L
% Development 10/30/18 11/5/18
E 19 - Unit and 15 days Tue 11/6/18 Mon 18 ; 7
z Performance 11/26/18
3 Testing
20 M= 5 Construction 1day Mon Mon 19 12/10
Phase Gate 12/10/18  12/10/18
Complete
21 - 4 Deployment and 18 days Mon Wed I
Quality Phase 12/3/18 12/26/18
2 H |wy Functional and Sy: 5 days Mon 12/3/1¢ Fri 12/7/18 20 JMTgi"Hr. Networl Er
23 H Usability and User 10 days Mon 12/10/1 Fri 12/21/18 22
4 B =y Deployment Phast 1 day Wed 12/26/1 Wed 12/26/1 23
23 - 4 Closing Phase 7 davs Mon 12/24/1 Tue 1/1/19 e
1 ][4 3
Ready *NewTasks : Manually Scheduled E @ E @ El = | +

Let Rego be your guide. regoUniverSi’[y2026




Resource Sheet

H ©-

File Task

PRJ00226.mpp - Project Professional

Resource Report Project Regolink Help

CA PPM Integration

Resource Sheet Tools

Format

Q Tell me what you want to do

Zoom

memmm (W= (S|= [%|Network Diagram - [m=== [['sResource Usage - Al £y = Highlight: [No Highlight] ~ Timescale:
= = =" = calendar - & "“Resource Sheet ~ Z Y Filter: [No Filter] v
Gantt Task Task = . s Team = . 3 Sort Tables S PETPRET
Chart ~ Usage ~ Board ~ ™ Othar: Yiews Planner ~ §Other Views - - Group by: [No Group]
Task Views Resource Views Data
(5o
Z Dec’18 1).)1‘ 19 Feb 19 IM.iv 19 Apr°19
o Start | | 71 ; ' Finish
s 11/26/18 8:00 AM | Add tasks with dates to the timeline [ 4/9/19 5:00 PM
B
0 Resource Name v Type » Materia v [nitials v Group v Max ~ Base » Code -

&% Developer Work csk.develop 100% Standard csk.developer

& Project Manager Work csk.projecth 100% Standard csk.projectManager

&5 Test Engineer Work csk.testEngi 100% Standard csk.testEngineer

! ’ &% Architect Work csk.architec 100% Standard csk.architect
’ &%  Business Analyst Work csk.busines: 100% Standard csk.businessAnalyst
6 & Network Engineer Work csk.network 100% Standard csk.networkEngineer

b A Storage Architect  Work csk.storage/ 100% Standard csk.storageArchitect
§ 8 Sridhar Bandaru  Work sri 100% Standard sri
3 9 James Butt Work jbutt 100% Standard jbutt
e ®oshua Leone Work jleone 100% Standard jleone
8 Taunya Moore Work tmoore 100% Standard tmoore
v
ol
o

I

Let Rego be your guide.

CA PPM URL
User Name

Password

Project

V| Timeline Timeline - | :—_. —
— )
| Details — -
New = Macros
Window -
Split View Window Macros A

regol.ink

CA PPM Connect

http://regotest.ddns.net:8083
admin

ST T

TaunyaDemo

Upload To CA PPM

regoUniversity2026




Descriptive Error Handling

Task

Gantt  Task

Chart ~ Usage ~ Board -

TIMELINE

GANTT CHART

PRJO0226.mpp - Project Professional

Gantt Chart Tools Taunya Moore

Resource Report Project Regolink Help CA PPM Integration Format Q Tell me what you want to do
== |E|Network Diagram - [F=== [T +|Rescurce Usage - Al + fu = Highlight: [No Highlight] ~ Timescale: C)\ = = Y Timeline Timeline - T B e
=m = — - C _—
= Calendar - &8 [T.:Resource Sheet - y4 T Filter: [Mo Filter] Days ('\ O‘ || Details =
Task B Other Views - Team FrOther Views - Sort Outline Tables ) i Zoom Entire Selected New —  Macros
- Planner - "= - - - = Group by: | [No Group] Project Tasks Window -
Task Views Resource Views Data Zoom Split View Window Macros L

12/10/18 12:00 AM N 2/11/18 800 AM

rego L ink

Start = Finish » Predecessors » Resource Names

Task
Mode = Task Name » Duration -
4 TaunyaDemo 97 days
4 |nitiation Phase 1 day
Initiating Process Con 1 day
4 Planning Phase 27 days

Define Scope Change 5 days
Define Resource Plan 10 days
Risk Response and M 10 days
Identify Infrastructur 5 days

11/26/18 8:0 4/9/19 5:00 F
11/26/18 8:00 11/26/18 5:00
11/26/18 8:00 11/26/ X
11/27/18 8:00 1/2/19

CA PPM Connect

http://regotest.ddns.net:8083

11/27/18 8:00 12/3/1 Resource Shawn Moore; is not from CA PPM. admin
12/4/18 8:00 / 12/17/ Assignments on Summary Task Design Phase; are not allowed. ERRARARANS
12/4/18 B:00/12/17/ TaunyaDemo - @

12/18/18 8:00 12/24/

B Complete Project Plai 5 days 12/25/18 8:00 12/31/ " Upload To CA PPM
Planning Phase Gate ' 2 days 1/1/19 8:00 Al 1/2/19
" 4Design Phase 15 days 1/3/19 8:00 AI1/23/1¢ _.__ . . . -

Requirements Definit 5 days
Functional and Techr 10 days
Design Phase Gate Cc 2 days
26 days
Database Developme 5 days

4 Construction Phase

llear lntarfara Navales § Aave

1/3/19 8:00 Al 1/9/19 5:00 P1 9
1/10/198:00/1/23/195:00 F11

1/22/19 8:00/1/23/19 5:00 F 12F5-2 days
1/24/19 8:00/2/28/19 5:00 |

1/24/19 8:00 /1/30/19 5:00 F 13
1/21/10 @-n {3 /A /10 C-NN DF 15

Network Engineer,

Developer,Storage

Developer

Nauvalanar

regoUniversity2026

Let Rego be your guide.
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Free Trial

* Rego is offering a free 30-ish day
trial. Try out the connector in a non-
production environment.

Free Trial

Offer « Reach out to your account manager
to get started.

Let Rego be your guide. regoUniverSity2026



Smartsheet to Clarity
Integration
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CA PPM to Smartsheet Extract

* Compatible with Classic Ul and MUX Ul

* Write Extracts in Clarity through the Ul using a configuration
custom object.

* Create Smartsheet Templates in Smartsheet to be used by the
Extracts.

* Integration can create a new sheet every time or overwrite an
existing sheet.

e Extracts can be scheduled via Jobs or ran On Demand.

Let Rego be your guide. regoUniverSity2026



Creating an Extract ¥

partner

PROPERTIES ~ PROCESSES

Clarity to Smartsheet Extract: Project List - General - Properties

General
EINAME EXTRACT SQL
Project List SELECT
INVI.NAME "Project Name",
SMARTSHEET BASIC URL INVI.CODE "Project ID" ,
https: //api.smartsheet.com/2.0 n to_char(INVI.SCHEDULE_START,'yyyy-mm-dd"T"hh24:mi:ss') "Start Date" ,
ps://ap / case when INVI.IS_ACTIVE=1 then 'true' else 'false' end "Active" ,

SR.EMAIL "Manager"
FROM INV_INVESTMENTS INVI

SMARTSHEET TOKEN

e e . — LEFT JOIN SRM_RESOURCES SR ON SR.USER_ID=INVI.MANAGER_ID
WORKSPACE ID WHERE INVlIS_ACTlVE=1
I ORDER BY 1
7865616511068036
LOG MESSAGE
o Success.
5135791843921796

SMARTSHEET NAME

Project List -

FILE DATE STAMP FORMAT

yyyy-MM-dd 46
( { Example: yyyy-MM-dd T"hhmmss } )

EXISTING SHEET ID (IN CASE NEED TO UPDATE, KEEP BELANK IF NEW SHEET NEEDS TO CREATE)

Let Rego be your guide. regoUniverSi’[y2026




v

smartsheet
partner

Creating an Extract

28 SSCreate

Let Rego be your guide.

Actions =
MName ~  Sharing Owner Last Update
¥ [J Project List Workspace Shekhar Kanade 08/20/24
7 [J Project List Workspace Shekhar Kanade 08/20/24
{_‘g [3 Project List -2024-08-27 Workspace Shekhar Kanade 08/27/24
ﬁ [H Template of Project List Template- Fina Workspace Shekhar Kanade 08M13/24
File  Automation Forms Connections [J ProjectList-2024-08-27 ¢
= e GridView + S5/ Filter Arial - 10 - B I U 5 &~ A -~ =+
Project Name Project ID Start Date Active Manager
| Application COTS 'FJ csk.appCOTS 04/09/24

Application Change csk.appChange 04/09/24

Associations Projec  PR000D000S 08/05/24 @ weerit.nopcharoen

Automation and Rot  PR00000014 08/26/24 ) brian hazelzet

Clarity Express Test 1111 07/11/24 @) Taunya Moore

Coffee cof00d 08/26/24 @) weerit.nopcharoen:

Demise Legay Attrit  1D000001 06/26/24

Demo Project for Rii  PROO0O001 06/01/24 Venkitta Subraman

Gates gates 06/18/24 @ weerit.nopcharoem

Infrastructure Deplo  csk.infrastructure 04/09/24

Innovation Demo -1 RIOO00S 07729724

Innovation Demo - F PRO0O000004 07/29/24 [

Investment No Pare  invNoParent 08/26/24 ) weerit nopcharoem

regoUniversity2026
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Clarity to Smartsheet Integration

* Create your projects in Clarity and sync to Smartsheet.

All initial tasks will automatically be created in a Project specific sheet.

* Use Smartsheet to perform updates and interact with external users.

Data will sync through scheduled jobs and display a sync status in Clarity with details on
the mapped sheets and last sync.

* The Integration supports:

e Tasks
* Risks /
* |ssues

e |t can also be customized to include additional fields smartsheet
partner

Let Rego be your guide. regoUniverSity2026
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Project Initiation

The project is created in Smartsheet in real time, importing all tasks that were created in
Clarity.

Compatible with both MUX and Classic Ul

v SMARTSHEET INTEGRATION

Smartsheet Link Type & Smartsheet Sheet Id &

Create New Sheet 6111927735740292 Smartsheet Project &

Smartsheet Link Smartsheet Integration Status

https://app.smartsheet.com/sheets/cmqcJw6FIFfHhr546VhcpW32XXCFXWfHFfFHgM1 — . .
Direct link to Smartsheet

Smartsheet Integrated By Smartsheet Integration Date

2022-11-21 07:01:14

Success

[] smartsheet Import Sheet Thomas Calderini
Smartsheet Last Import Date Smartsheet Last Import By Smartsheet Last Import Status
2022-11-23 03:58:48 PPM Administrator Success

Let Rego be your guide. regOUHiVerSityZOZE)
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asks in Smartsheet

< Project S_SP-II—_e;‘_t_l A ‘
PRI10398 N
Properties Dashboard Staff Checklists Tasks Risks Issues Changes Financials Project Transaction Status Report Generate Rg
. — View
Actions ¥ Q Search... “ E .! = ¢ AD Innovation View w  Save
oWBS. s Mame Start Finish Duration Status % Complete Sep 16 Oct 16 Mov 16
1 Task 1 Oct 6, 2016 Oct b, 2016 1 Mot Started 0% []
2 Task 2 Cct b, 2016 QOct b, 2016 1 Mot Started 0% []
3 Task 3 Oct 6, 2016 Oct 6, 2016 1 Mot Started 0% 0
{3} Account ? Help Search..
Update and Seamlessly ~| SmartSheet Demo Project =
sync using native I = j Task Name Start Date
Smartsheet 10/06/116  10/06/16
1 1 10/06/16 10/06/16
functionality * *
g 10/06/16 10/06/16

Let Rego be your guide. regoUniverSi’[y2026
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Link Risk and Issues Sheets on Projects

Risks, Issues and Risk

Change RequeStS B RIS SHARTEREETIE RISK-SMARTSHEET INTEGRATED B)

can be synched 7521500963071876 Taunya Moore

as needed by |_| - SMARTEHEET ESTALISH LINESSNCH RISK- SMARTSHEET INETGRATION STATUS
— Success

easily enabling
the functionality.

RISK- SMARTSHEET LINK

e RISK-SMARTSHEET INTEGRATION /IMPORT DATE
https://app.smartsheet.com/sheets/HW2WM578 PWjrgXa8CWWxHRCg7GghmGEVg3Q)CP41

2022-12-0116:09:51

\ Direct link to Risk  misc-smssmsueer mporr sarus

RISK-SMARTSHEET INTEGRATION LOGS
Synch Initiated By:Tony Stark;

Success

As sheets are - Smartsheet
created, the links

. . & ISSUE - SMARTSHEET D SSUE-SMARTSHEET INTEGRATED B
will be stored in 219731761358724 Tony Stark
Cla rity, along SSUE - SMARTSHEET ESTABLISH LINK/SYNCH SSUE- SMARTSHEET INTEGRATION STATUS

] . ] Success
with sync details. I ] :

y JoUE SMARTEREET LINE Direct link to SSUE-SMARTSHEET INTEGRATION /IMPORT DATE

https://app.smartsheet.com/sheets/5V4q3RRP2rIwW47rFerv5488Rv3Vj9r5QVRhH741 9022-12-01 16:09:49
SSUE-SMARTSHEET INTEGRATION LOGS Issue

Synch Initiated By:Tony Stark; Smartsheet SSUE - SMARTSHEET IMPORT STATUS
Success

Let Rego be your guide. regOUHiVerSityZOZE)



Risk in Smartsheet

21

File ~ Alerts & Actions  Forms MK Risk Sample
B R Grid View * Y Filter Ndv 10 BT US O A= S 4F B2 JuFh Z-57%9 005
- . Target Resolution " . ShowIn  Mitigation
ID# Description Risk/lssue Type  Status Owner Date Probability Impact Risk Response Report  Steps/Resolution Comments
Risk234 Risk234 Human Interface  Open 0411919 Low Low Accept B Migation Steps Comments
& Project S:S_Te_s_t._!
Properties  Dashboard  Staff  Checklists Tasks  Risks Issues  Changes  Financials Project Transaction Status Report  Generate Report  Note NPS
View
4 Q search Y ¢ (Copy) Avery IT - Default
Select All
Group By
o‘l:—.me * Status * 1 Created By Probability mpact Priority % Calculate... Target Resolution Date
| Risk 234 Open Hensel, Ross Low Low Low Low Apr 19,2019

Let Rego be your guide.

regoUniversity2026
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Issues in Smartsheet

MK Issue Sample

EVSV%’.O‘-.DD‘

File Alerts & Actions  Forms
8 EE Grid View * ¥ Filter Aial* 10 B T U S & -Ar =-S5 245 B 2LF4
_ . Target Resolution - ShowlIn  IssuefAction or .
ID# Description Risk/Issue Type  Status Owner Date Issue Priority Report Resolution Plan Comments Original Due Date Escalation Level
lssue234 lssue234 Human Interface  Open @TumAndersor 04/19/19 Low [ Issue/Action Resolution Comments 04/09/19 PMO
€ Project S5Test1
Properties  Dashboard  Staff = Checklists  Tasks Risks Issues  Changes  Financials Project Transaction Statu,
4 Q search...
Select All
Group By
Mame * Status ¥ Priority % 27 Target Resolution Date Resalved Date
] Issue 234 Open Low Apr 19, 2019

regoUniversity2026

Let Rego be your guide.




Survey

Please take a few moments to
fill out the class survey.

Your feedback helps us improve
future events.

Questions?
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Earn Rego University Certifications and Professional Specializations

Your participation in this class may count toward Rego University certification progress.

Certifications Professional Specializations
Build recognized Clarity expertise. Deepen your skills in focused topic areas.
Complete 10 eligible learning units Complete 4 eligible learning units within a selected
within a certification track. specialization, with the option to earn multiple specializations.

regoUniversity %

LAY T
regoUniversity
Best Practice Best Practice
Clarity Lead
Certification
Program

* K Kk

Best Practice Best Practice Artificial

Reporting & Technical
Clarity Administrator Clarity Lead Intelligence (Al) Analytics

Important: Complete the class survey in the app after each session so your credits can be tracked.
More info: https://regouniversity.com/certificates

Let Rego be your guide. regoU niVerSity2026
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Earn PMI credit

Eligible Rego University sessions qualify for
Professional Development Units (PDUs) E/’

Let us know how we can improve!

Remember to fill out the class survey.

* Access your account at pmi.org

* Click on Certifications

* Click on Maintain My Certification
* Click on Visit CCR’s button under the Report PDU’s Phone

* Click on Report PDU’s D 888.813.0444
* Click on Course or Training

* Class Provider = Rego Consulting )
* Class Name = Rego University @ Email

« Course Description info@regoconsulting.com

* Date Started = Today’s Date

e Date Completed = Today’s Date .
P y Website

e H C leted = 1 PDU per hour of class time . .
ours Lompiete P u I https://regouniversity.com/pmi-credits/

* Training classes = Technical
e Click on I agree and Submit

Let Rego be your guide. regoUniverSi’[y2026
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Continue to Get Resources and Stay Connected

G Use RegoXchange.com for instructions and how-to
guides.

Talk with your account managers and your
Rego consultants.

a Sign up for webinars and join in-person Rego groups
near you at RegoConsulting.com

Q Join us for the next Rego University!

Let Rego be your guide. regoUniverSi’[y2026
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